SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:32PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

i - . . 0l 04-0120F4
Diary #: 103 Const Calendar Day: 43 D.ate. 17-Jul 2012. Tue'sday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer

Inspection Type: Intermittent

Self-Anchored
Suspension Bridge

Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition overcast, warm, heavy drizzle in early morning

Diary' Dispute
General Comments —~
Staff meeting to discuss MEP issues at 0900. CT/Contractor coordination meeting to discuss outstanding
mechincal issues at 1000 to 1030. Accompany PB mechanical designers on a tour of the
bridge/Mechanical piping from 1030 to 1300. Misc MEP paperwork.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —
The FWS Crew spent half the shift installing 2 1/2" carbon steel pipe along the north barrier of the EB
bridge between PP 119 and 120.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
MEP Field Work 126  0-000-000.126 —
The FWS Crew spent half the shift installing 4" carbon steel pipe along the north barrier of the EB bridge
between PP 119 and 120.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 103 Date: 17-Jul-2012 Tuesday
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 3.00 0.00 0.00 3.00 D
Ironworker APP PAUL FAMBRINI 3.00 0.00 0.00 3.00 D
Di ary: Dispute
MEP Field Work 001  O-MSI-EFA.187
Bill O'Sullivan (ABF Engineer) informed me on 7-16 that ABF welders would be attaching PS-26 clips to
the tower access platform at Elev. 53 per RFI 2877 on 7-17. At 1215, it was observed that an access
ladder had been set up, but the area had not been ground clean to bare metal. On 7-18, Bill O'Sullivan
informed me that the welders came in after lunch break and welded the pieces into place through the end
of their regular shift. | inspected the work on 7-18 and determined it was per the RFI 2877 sketch.
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